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APPENDIX E — SEQUENCE FLOW CHART




Begin
Project

(Obtain Permits, Pre-
con meeting,
mobilization, etc.)

Preconditions: Complete previous demo
activities, Vegetation Removal, Additional
Dewatering

Primary and
Secondary Digester
Removal

)
Building
EHUEL

Preconditions: Complete previous
demo activities

Influent Sewer
Removal (Upstream
of Influent MH to
Headworks)

Erosion and
Sediment
Control
Measures

Dewatering
Phase 1

Headworks
Removal

Preconditions: Complete previous
demo activities, Vegetation Removal,
Additional Dewatering

Preconditions: Complete of
Dewatering Phase 1, Additional
Dewatering

Preconditions: Complete installation
of erosion and sediment control
measures

Aeration Basin
Removal

Secondary Clarifier
Removal

Chlorine Contact
Basin Removal

Preconditions: Complete previous
demo activities, Additional
Dewatering

Preconditions: Complete previous demo
activities, Vegetation Removal, Additional
Dewatering , Plug Effluent Pipe

Preconditions: Complete previous demo
activities, Vegetation Removal, Additional
Dewatering , Plug Concrete Pipe

Maintenance
Building
Removal

Wastewater
Management Site
Removal

Pavement Removal,
Finished Grading, and
Ground Stabilization

Lagoon
Removal

Preconditions: Complete previous
demo activities, Vegetation Removal,
Additional Dewatering

Preconditions: Can use building
as staging area during demo

Preconditions: Complete

Preconditions: Complete = PR
previous demo activities

previous demo activities

Preconditions: Complete previous demo
activities, Open Valves, Vegetation Removal,
Additional Dewatering, Plug Effluent and
Bypass Pipes

Primary Clarifier
Removal

Screw Pumps and
Control Building
Removal

Preconditions: Complete previous demo
activities, Open Valve, Vegetation
Removal, Additional Dewatering

PROJECT
COMPLETION

Site has been restored
to pre-development
conditions and is ready
for re-development.

City of Troutdale Sewer Treatment Plant - Demolition Action Plan Component Flowchart




